

This schedule is a guideline for when work is intended to take place in a given neighborhood. The delayed exterior work plan will be adjusted every week based on the 2 major contributors: Weather and Municipal inspections.

Week of 4/6	Week of 4/13	Week of 4/20	Week of 4/27	Week of 5/4	Week of 5/11	Week of 5/18	Week of 5/25	Week of 6/1	Week of 6/8	Week of 6/15	Week of 6/22	Week of 6/29	Week of 7/6	Week of 7/13	Week of 7/20	Week of 7/27	Week of 8/3	Week of 8/10
	Cut / Concrete																	
		Stillwater Crossing	Stillwater Crossing	Stillwater Crossing	Stillwater Crossing	Stillwater Crossing	Stillwater Crossing	Windemere Farms	Windemere Farms	Windemere Farm	Windemere Farm Preston Corners Villas	Preston Corners Villas	Preston Corners Villas					
		Liberty Shores	Liberty Shores	Cider Creek	Cider Creek Pembroke South	Pembroke South Broadmoor	Pembroke South Broadmoor		Preston Corners Vistas	Preston Corners Vistas	Preston Corners Estates	Preston Corners Estates	Preston Corners Estates	Wolverine Country Club Estates II				
			Willowcrest	Monarch Estates Willowcrest	Monarch Estates Willowcrest	Starkweather	Starkweather						Pine Crest II	Pine Crest II	Pine Crest II			
awl11 / eas1132 awl13 / mot4817 awl13 / hun3010	awl13 / lak0001	awl13 / cla0001		awl11 / coy0285	awl13 / cry2535 awl13 / bir5312 awl13 / bir5264			awl13 / sal7779										
		Trailwoods Villages	Trailwoods Villages			est10 / 0016												
Estates at Hutsfield II	Estates at Hutsfield II	Crystal Creek South	Crystal Creek South Hickory Creek Windridge Estates	Hickory Creek Windridge Estates	Prospect Pointe West	Prospect Pointe West												
			Sterling Trail	Sterling Trail														
	Grading																	
Legacy Village Villas						Stillwater Crossing	Stillwater Crossing	Stillwater Crossing Starkweather	Pembroke South	Stillwater Crossing	Preston Corners Vistas Stillwater Crossing	Stillwater Crossing		Preston Corners Vistas	Preston Corners Villas Preston Corners Estates Windemere Farms	Stillwater Crossing Wolverine Country Club Estates II		
							Prospect Pointe West	Prospect Pointe West	Prospect Pointe West						Pine Crest II	Pine Crest II		
		Estates at Hutsfield II				Sterling Trail	Hickory Creek Sterling Trail	Trailwoods Villages	Trailwoods Villages Estates at Hutsfield II									
				Liberty Shores	Liberty Shores	Cider Creek	Cider Creek	Broadmoor	Broadmoor									
			Town Square		Crystal Creek South	Windridge Estates	Willowcrest Monarch Estates											
Irrigation, Sod & Landscaping																		
			Legacy Village Villas	Legacy Village Villas	Legacy Village Villas				Stillwater Crossing	Stillwater Crossing						Preston Corners Villas	Preston Corners Villas	Preston Corners Villas
										Starkweather	Starkweather					Wolverine Country Club Estates II	Wolverine Country Club Estates II	Wolverine Country Club Estates II
																Windemere Farms	Windemere Farms	Windemere Farms
					Kinsley	Kinsley								Prospect Pointe West	Prospect Pointe West			
							Sterling Trail	Sterling Trail	Sterling Trail	Sterling Trail	Broadmoor	Broadmoor	Broadmoor					
										Trailwoods Villages	Trailwoods Villages	Trailwoods Villages						

This schedule is a guideline for when work is intended to take place in a given neighborhood. The delayed exterior work plan will be adjusted every week based on the 2 major contributors: Weather and Municipal inspections.