

\*This schedule is a guideline for when work is intended to take place in a given neighborhood. The delayed exterior work plan will be adjusted every week based on the 2 major contributors: Weather and Municipal inspections.\*

Week of 4/6	Week of 4/13	Week of 4/20	Week of 4/27	Week of 5/4	Week of 5/11	Week of 5/18	Week of 5/25	Week of 6/1	Week of 6/8	Week of 6/15	Week of 6/22	Week of 6/29	Week of 7/6	Week of 7/13	Week of 7/20	Week of 7/27	
<b>Cut / Concrete</b>			<b>Cut / Concrete</b>			<b>Cut / Concrete</b>			<b>Cut / Concrete</b>			<b>Cut / Concrete</b>			<b>Cut / Concrete</b>		
		Stillwater Crossing	Stillwater Crossing	Stillwater Crossing	Stillwater Crossing	Windemere Farms	Windemere Farms	Windemere Farms Preston Corners Villas	Preston Corners Villas	Pine Crest II	Pine Crest II						
		Liberty Shores	Liberty Shores	Cider Creek	Cider Creek Pembroke South	Pembroke South Broadmoor	Broadmoor	Preston Corners Vistas	Preston Corners Vistas Preston Corners Estates	Preston Corners Estates	Wolverine Country Club Estates II	Wolverine Country Club Estates II					
			Monarch Estates	Monarch Estates	Willowcrest	Willowcrest	Starkweather	Starkweather									
awl11 / eas1132 awl13 / mot4817 awl13 / hun3010	awl13 / lak0001 awl13 / cry2535	awl13 / bir5312 awl13 / bir5264 awl13 / cla0001	awl13 / sal7779 awl11 / coy0285														
		est10 / 0016	Trailwoods Villages	Trailwoods Villages													
Estates at Hutsfield II	Estates at Hutsfield II	Crystal Creek South	Crystal Creek South	Hickory Creek	Hickory Creek	Windridge Estates	Windridge Estates	Prospect Pointe West	Prospect Pointe West								
		Sterling Trail	Sterling Trail														
<b>Grading</b>			<b>Grading</b>			<b>Grading</b>			<b>Grading</b>			<b>Grading</b>			<b>Grading</b>		
Legacy Village Villas						Stillwater Crossing	Stillwater Crossing	Pembroke South	Windemere Farms	Windemere Farms Starkweather	Preston Corners Villas Preston Corners Vistas	Pine Crest II	Preston Corners Estates	Wolverine Country Club Estates II			
										Prospect Pointe West	Prospect Pointe West						
			Estates at Hutsfield II	Sterling Trail	Sterling Trail	Trailwoods Villages	Trailwoods Villages	Hickory Creek	Hickory Creek								
				Liberty Shores	Liberty Shores	Cider Creek	Cider Creek	Broadmoor	Broadmoor								
			Town Square	Crystal Creek South	Crystal Creek South	Monarch Estates		Windridge Estates									
<b>Irrigation, Sod &amp; Landscaping</b>			<b>Irrigation, Sod &amp; Landscaping</b>			<b>Irrigation, Sod &amp; Landscaping</b>			<b>Irrigation, Sod &amp; Landscaping</b>			<b>Irrigation, Sod &amp; Landscaping</b>			<b>Irrigation, Sod &amp; Landscaping</b>		
			Legacy Village Villas	Legacy Village Villas	Legacy Village Villas				Stillwater Crossing	Stillwater Crossing		Preston Corners Villas	Preston Corners Villas	Preston Corners Villas			
										Starkweather	Starkweather				Wolverine Country Club Estates II	Wolverine Country Club Estates II	
											Windemere Farms	Windemere Farms	Windemere Farms				
				Kinsley	Kinsley	Kinsley								Prospect Pointe West	Prospect Pointe West		
						Sterling Trail	Sterling Trail	Sterling Trail			Broadmoor	Broadmoor	Broadmoor				
									Trailwoods Villages	Trailwoods Villages	Trailwoods Villages						

\*This schedule is a guideline for when work is intended to take place in a given neighborhood. The delayed exterior work plan will be adjusted every week based on the 2 major contributors: Weather and Municipal inspections.\*