OUR BUILDING PROCESS ) f

e Buyer will select their desired community, home site, and floor plan along with any customizations, structural,
or luxury finish options!

e At the time of agreement signing, the following will be requested:
1. A deposit equivalent to 10% of the sales price (15% for Shepherd’s Creek)
2. A pre-approval letter from the lender or proof of funds from a financial institution.

e Once all outstanding items have been fulfilled, the agreement will be processed by the Magnolia Homes
team, and the homebuyer will be sent a fully ratified copy.

e Per the Selection Process Schedule in the agreement and your Welcome e-mail, your design appointments
will be scheduled with the Magnolia Homes Design Specialist.

e Homebuyers should thoroughly review the Welcome to the Magnolia Homes Design Center document prior
to their appointment and complete their Exterior Home Selections Worksheet.

e During this time, the Magnolia team is working behind the scenes to ensure everything is ready to begin the
buyer’s new home! Floor plans are also being sent to the Town for permitting which takes about 30 days
to process.

e A Pre-Construction meeting will be scheduled within 30-45 days with the Magnolia Homes Team to review
final plans and home details prior to the foundation being poured.

e Following the homebuyer’s home being framed, an electrical walk-through will be scheduled with the
Community Construction Team to review lighting placement, door swings, and any other applicable items.

 Following the electrical walk-through, a pre-sheetrock meeting will be scheduled to review all applicable

change order items and other necessary contract details and features prior to sheetrock being installed.
Construction on the home will then continue and any final Design Selections will need to be completed at
the Magnolia Homes Design Center if not already finalized.

e Magnolia Homes utilizes the BuilderTrend® system for the homebuyers’ convenience to process all Change
Orders for items added during the building process along with offering homebuyers a view into what is
happening with their new home each week! The custom Magnolia NoviHome app is available for chatting
with our team during the build.

e All outstanding Change Orders should be paid in full at time of approval before the change will be made
or materials ordered.

e The Magnolia Homes Team will reach out within 45 days of closing to discuss the option of adding fully
paid luxury options to the final sales price. If the additions are added to the sales price, a Sales Price
Amendment will be completed and ratified by all parties prior to an appraisal being done. The fully
paid amount would then be credited at time of closing if the home appraises for the new sales price. A
homebuyer may choose not to add to their initial Sales Price and leave fully paid options as paid in cash.

e A New Home Orientation will be scheduled prior to closing to introduce the homebuyer to their new home
In detail!

e Closing is scheduled on a different day than the New Home Orientation! Keys will be received following
closing and the funding completion!

e Welcome Home to Magnolia Homes and the Magnolia Family!

We are honored and excited to be a part of your family and wish you many years of happy
memories ahead in your Magnolia Home!
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Select community, floor plan, home
site, or Available Home along with
any available customizations &
luxury finish options!

At sighing, a deposit equivalent to 10%
of the sales price (15% for Shepherd’s
Creek) for New Builds is required along
with a Pre-approval letter from lender or
proof of funds from financial institution.
Deposits for Available Homes vary.
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Once all outstanding items are fulfilled,
agreement is processed & a fully
ratified copy is sent. It’s official!

An introductory Welcome
e-mail will be sent with
detailed next steps &
dates for the Design
Center Appointments!

Review the Welcome to the
Designh Center information,
Design Selection Guides,
and complete the Exterior
Selections Worksheet prior
to the appointment.

The Magnolia Homes team is
working behind the scenes to
ensure everything is ready to
begin construction and final
floor plans are also being sent
to the Town for permitting.

A Pre-Construction meeting is
scheduled within 30-45 days
with the Magnolia Homes
Team to review final plans
and home details prior to the
foundation being poured.
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Online BuilderTrend system
utilizes Change Orders &
invoices to be paid that reflect
items added during the building
process along with providing
construction process updates.

Following framing
completion, an electrical
meeting at the home is
scheduled to discuss lighting
placement, door swings, and
other items.

A pre-sheetrock meeting
will be scheduled to review
all applicable change order
items and other necessary
contract details and features
prior to sheetrock being
installed.

Construction will continue
to completion. Custom
Magnolia app available for
direct chats or questions
throughout the build.

WELCOME HOME!

A New Home Orientation is scheduled to
review the home and its systems in detail.
Closing is scheduled for a different day and
keys are received once the home has funded.

The Magnolia Team will be in
touch to finalize all necessary
items including applicable Sales
price Amendments.

We are honored and excited to be a part of your family and wish you many years of happy
memories ahead in your Magnolia Home!




